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EG:G ROCKY FLATS ye

EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 ~ (303) 966-7000

April 28, 1892 92-RF-4571

T. A. Vaeth
Manager
DOE, RFO

Attn: F. R. Lockhart

JUSTIFICATION FOR RE-ALLOCATION OF FUNDING FROM OPERABLE UNIT NO.15 (OU 15)
INSIDE BUILDING CLOSURES TO OU 11 WEST SPRAY FIELD - JEE-311-92

The funding allocated for compietion of Fiscal Year 92 (FY92) for the OU 11 scope is not adequate to
cover actual expenses. This is a.result of an underestimation of resources required to develop an
RCRA Facilities Investigation (RF) workplan acceptable to the Colorado Department of Health (CDH)
and the Environmental Protection Agency (EPA). The extensive reviews and revisions of the draft
document were not anticipated.

Additional scope for FY92 is also required to enhance our ability to comply with Interagency
Agreement (!AG) milestones. This includes development of a Statement of Work for workplan
implementation, Environmental and Nepa Division (END) documentation development, and project
management for the above activities as well as final comment resolution on the draft final workplan.

The costs associated with completion of the workplan as well as the additional scope have been
estimated at $100,000. We propose that this funding be transferred from the OU 15 work package.
OU 15 has adequate funding for this Fiscal Year to allow a transfer of $100,000, still meet its major
scope, and not impact its ability to meet IAG milestones.

To facilitate this transfer through the Change Control Board, it is necessary 1o receive a letter from
you approving the strategy outlined above. This is similar to the recent memorandum issued by you
for transferring funding to OU 7 Present Landfill (ERD:FRL:3847). If you have any questions or
concerns regarding this transmittal, please contact 7. P. O'Rourke of Remediation Programs at
extension 8577.
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